



Europeana – Core Service Platform

MILESTONE

MS43: Technical development report 1

Revision	Final
Date of submission	30 October 2015
Author(s)	Victor-Jan Vos, Rhoda Lantsheer, Europeana Foundation
Dissemination Level	Public



Co-financed by the European Union
Connecting Europe Facility

REVISION HISTORY AND STATEMENT OF ORIGINALITY

Revision History

Revision No.	Date	Author	Organisation	Description
1	1 Sep 2015	Victor-Jan Vos	Europeana Foundation	Initial version
2	30 Sep 2015	Rhoda Lantsheer	Europeana Foundation	Overview of deadlines added
Final	30 Oct 2015	Victor-Jan Vos	Europeana Foundation	Finalised.

Statement of originality:

This milestone contains original unpublished work except where clearly indicated otherwise. Acknowledgement of previously published material and of the work of others has been made through appropriate citation, quotation or both.

The sole responsibility of this publication lies with the author. The European Union is not responsible for any use that may be made of the information contained therein.

Because of the late start of Europeana DSI, we could not provide this first quarter report in time. In order to avoid redundancy with the interim reporting, we refer to the interim report of Europeana DSI (November 2015) and herewith provide an overview of all milestones and deliverables up to M3 of the project; their planned dates and delivery dates.

MILESTONES/DELIVERABLES 2015 - 2016				
Month	No	Title of document	Delivered Date	Planned Date
Apr 15				
	MS7	Content reports	every month end of the month	every month end of the month
May 2015				
	MS4	Aggregators Forum	20.05.2015	30.04.2015
June 2015				
	MS7	Content Report	30.06.2015	30.06.2015
	MS8	Plan for training and workshops of aggregators for data providing partners	30.06.2015	30.06.2015
	MS9	Technical infrastructure (aggregators) development plan	30.06.2015	30.06.2015
July 2015				
	D1.3	Description of planned work for the aggregators on improving the data	31.07.2015	31.07.2015
	MS22	IPR training plan for aggregators	31.07.2015	31.07.2015
Aug 15				
	D5.1	Network activity and communications plan	14.08.2015	31.07.2015
	D3.2	Europeana Research distribution plan (ONB - DARIAH/CLARIN)	31.08.2015	31.08.2015
	D3.3	Plan for distribution in education	31.08.2015	31.08.2015
	D6.1	Description of planned development work for platform back-end	31.08.2015	31.08.2015
	D6.2	Requirements specification for the portal europeana.eu (including outcomes of the usability testing)	31.08.2015	31.08.2015
	D8.1	Strategic communication plan	31.08.2015	31.08.2015
	MS27	Research and development plan	31.08.2015	31.08.2015
	MS41	Communications plan for Awards advertising and event	31.08.2015	31.08.2015